Project Planning Phase
Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	22 October 2023
Team ID	NM2023TMID00914
Project Name	Project – Estimation of business project
Maximum Marks	8 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Registration	USN-1	As a user, I can register for the application by entering my email, password, and confirming my password.	2	High	T.kamalesh
Sprint-1	Possibilities Checking	USN-2	As a user, I will receive confirmation email once I have registered for the application through out from customer reviews	1	High	S.Akash
Sprint-2	Data Cleansing	USN-3	As a user, I can pickup the collections from any dataservers	2	Low	Vijaykumar
Sprint-1	Accessbility	USN-4	As a user, I can register for the application through Gmail	2	Medium	Abinesh
Sprint-1	Login	USN-5	As a user, I can log into the application by entering email & password	1	High	S.Murugan
Web user	Dashboard					

Project Tracker, Velocity & Burndown Chart: (4 Marks)

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)
Sprint-1	20	6 Days	24 Oct 2022	29 Oct 2022	20	29 Oct 2022
Sprint-2	20	6 Days	31 Oct 2022	05 Nov 2022		
Sprint-3	20	6 Days	07 Nov 2022	12 Nov 2022		
Sprint-4	20	6 Days	14 Nov 2022	19 Nov 2022		

Velocity: